

RESERVE RELEASE ACTION PLAN

Subject

Action:

Remarks

1. Complete Gulf Bureau activation and enhance staff to include coverage of Soviet regional radios

A. Assign additional staff editor (AC/Ops)

*Sept. 1971*  
*Travel*  
*entire Prog. Rept. from Briggs?*

B. Recruit nonstaff monitors (6), teletypist (1) (AC/Ops)

*Recruitment in London, Ankara and Karachi to be completed by 4 April 80 EOD 6 wks. later*

C. MODE approvals (PO/RA)

D. Procure equipment (AC/Ops)

*all but microwave cutting in month*

2. Islamabad recording unit

A. <sup>TDY</sup> Assign staff engineer to Islamabad (AC/Ops)

*Recruit to find staff Engr.*

B. Recruit nonstaff techs in Islamabad (2) (AC/Ops)

*adv. etc. can be done by TDY or*

C. Assign staff editor to London Bureau (AC/Ops)

*Sept.*

D. Recruit nonstaff monitors (6), associate editor, (1), teletypist (1) (AC/Ops)

*see I.B. above  
TT - C/Ld Aug.*

E. MODE approvals (PO/RA)

F. Add editor at Hqs (C/DRD)

*- Recruiting now EOD Sep*

G. Add B&F officer at Hqs (C/E&PS)

H. Rent office space in U.K. (AC/Ops)

*c/Ld identify/modify/trailer? BOC build*

I. Procure equipment (AC/Ops)

*next 6 wks.*

J. Acquire Islamabad/U.K. dedicated commo lines (AC/Ops)

K. Contract for engineering study for remote-monitoring system via USG satellite (AC/Ops)

*May not need 200K  
next 2 mos. - Define what we're going to do*

3. Remote-controlled monitoring facility in Cyprus

- A. GOC approval (AC/Ops)  
B. Procure lines (AC/Ops)  
C. Procure equipment (AC/Ops)  
D. Recruit additional FN employees (3) (AC/Ops)  
E. MODE approvals (PO/RA)

*If not received by 7 Apr implement alternate plan (Alexandria)*

or  
lacking GOC approval

Establish remote-monitoring facility in Alexandria, Egypt

- Survey by mid-April*  
A. Acquire State/Host Gov't approval (AC/Ops)  
B. Procure dedicated phone lines (AC/Ops)  
C. Procure equipment (AC/Ops)  
D. Recruit local contractors (AC/Ops)

4. Technical upgrading of Nicosia, Tel Aviv, Jordan bureaus

- A. Assign project officer (AC/Ops)  
B. Procure equipment (AC/Ops)  
C. Arrange contractor support (AC/Ops)

*TA (STAT) Perm. staff course assigned*

5. Monitoring of Soviet satellite  
facsimile and TV broadcasts



6. Middle East, Southwest Asia  
roundup

7. Enhanced media analysis

8. Coverage of published media of  
Muslim countries and Soviet  
Muslim regions

9. Automate ComCenter, Wire,  
ME and USSR DAILY REPORTS

A. Contract engineering support *Done - Telecom*  
(AC/Ops)

B. Procure equipment (AC/Ops)

C. (FY 1981) Install system,  
recruit & assign engineers  
(2) (AC/Ops)

D. MODE approvals (PO/RA)

A. Assign editor to London  
Bureau (AC/Ops)

B. Recruit FN associate (AC/Ops) *C/Ld*

C. MODE approvals (PO/RA)

A. Recruit, hire analysts (2)  
(C/AG)

A. Recruit, hire language  
officers (11) (C/Prod)

B. Arrange assignment of  
additional admin support  
officer (1) (C/Admin)

C. Recruit additional contract  
translators (C/Prod)

D. Rent office space (C/Prod,  
C/Admin)

A. Identify Project Manager (C/DRD)

B. . . . . (AC/DRD: Please complete)

*2nd next month, define needs  
then procure (out)  
before June  
late survey 3/1 Mar*

STAT